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Franklin County Capital Plan Summary
Project Type Notes / Assumptions:

2007 2008 2009 2010 Subtotal Subtotal
Master Plan Projects 2,500,000$   12,400,000$   10,100,000$    25,000,000$    17,368,900$   17,368,900$     1)   Not all projects identfied in the Master plan have
HOJ Renovation 4,840,000$     25,000,000$   29,840,000$   24,649,700$  19,281,200$ 43,930,900$          been adopted by the Franklin County.
Totals 2,500,000$   17,240,000$   10,100,000$    25,000,000$   54,840,000$   42,018,600$  19,281,200$ 61,299,800$    2)  Estimates assume that major portions of the 

     complex will be occupied during construction.

Proposed Master Plan Projects
2007 2008 2009 2010 Subtotal Subtotal

Group A Projects
1 New underground parking -$              -$                -$                 -$                 -$                -$                -$               -$                  
2 Tunnel(s) 948,840$      6,958,160$     -$                 -$                 7,907,000$      -$                -$               -$                  
3 Undercroft - tunnel tie-in 32,184$        265,816$        -$                 -$                 298,000$         -$                -$               -$                  
4 Entry pavilion & connector 623,040$      4,568,960$     -$                 -$                 5,192,000$      -$                -$               -$                  
5 Ben Franklin Plaza 363,000$      2,662,000$     -$                 -$                 3,025,000$      -$                -$               -$                  
6 Streetscape 36,240$        265,760$        -$                 -$                 302,000$         -$                -$               -$                  
7 Temp. entry for Muni -$              -$                -$                 -$                 -$                -$                -$               -$                  
8 Security infrastructure -$              -$                91,680.00$      672,320$         764,000$         -$                -$               -$                  
9 Way-finding 91,680$        672,320$        -$                 -$                 764,000$         -$                -$               -$                  
10 Undercroft - Loading dock/parking -$              -$                193,080.00$    1,415,920$      1,609,000$      -$                -$               -$                  
11 Sally-port -$              -$                193,080.00$    1,415,920$      1,609,000$      -$                -$               -$                  

2,094,984$   15,393,016$   477,840$         3,504,160$     21,470,000$   -$               -$              -$                 

Group B Projects -$              -$                -$                 -$                 -$                -$                -$               -$                  
1 Temp. space for Law Lib. in Muni. -$              54,480$          399,520$         -$                 454,000$         -$                -$               -$                  
2 HOJ Hazmat -$              898,800$        6,591,200$      -$                 7,490,000$      -$                -$               -$                  
3 Mech. upgrade in HOJ (piping) -$              165,000$        1,210,000$      -$                 1,375,000$      -$                -$               -$                  
4 HOJ Exterior skin/shell renovation -$              911,280.00$    6,682,720$      7,594,000$      -$                -$               -$                  
5 HOJ Building core renovation -$              -$                -$                 3,215,760$      3,215,760$      23,582,240$   -$               23,582,240$     

-$              1,118,280$     9,112,000$      9,898,480$     20,128,760$   23,582,240$  -$              23,582,240$    

Group C Projects
1 HOJ Tenant Fit-out (6 floors) -$              -$                -$                 1,348,200$      1,348,200$      -$                9,886,800$    9,886,800$       
2 HOJ Tenant Fit-out -$              -$                -$                 1,073,400$      1,073,400$      -$                7,871,600$    7,871,600$       

-$              -$                -$                 2,421,600$     2,421,600$     -$               17,758,400$ 17,758,400$    

Group D Projects
1 FCCH - Mezzanine over PFM -$              -$                480,960$         3,527,040$      4,008,000$      -$                -$               -$                  
2 FCCH - floor over monumental stair -$              -$                46,680$           342,320$         389,000$         -$                -$               -$                  
3 New Auditorium -$              -$                -$                 474,480$         474,480$         3,479,520$     -$               3,479,520$       
4 FCCH - Mezzanine over old aud. -$              -$                255,360$         1,872,640$      2,128,000$      -$                -$               -$                  
5 FCCH - New use in old aud. -$              -$                99,000$           726,000$         825,000$         -$                -$               -$                  
6 FCCH - reorient elevator access -$              -$                38,760$           284,240$         323,000$         -$                -$               -$                  
7 Renovate west portion of concourse -$              -$                96,660$           708,400$         805,060$         -$                -$               -$                  
8 FCCH - Renovate floor 4-6 -$              -$                -$                 609,000$         609,000$         4,466,000$     -$               4,466,000$       
9 Renovate east portion of concourse -$              -$                -$                 1,187,000$      1,187,000$      -$                -$               -$                  

-$              -$                1,017,420$      9,731,120$     10,748,540$   7,945,520$    -$              7,945,520$      

2007 2008 2009 2010 Sub-Total 2011 2012 Sub-Total
Estimated Totals By Year 2,094,984$   16,511,296$   10,607,260$    25,555,360$   54,768,900$   31,527,760$  17,758,400$ 49,286,160$    

Estimated Total of Master Plan Projects  (Including HOJ renovation) 104,055,060$   

Current Franklin County CIP Future CIP

Future ProjectsProposed Allocation of Current CIP



Franklin County Master Plan Const'n

(Months)

Legend

Planning

Bidding & Awarding of  Construction Contracts

Construction

Occupancy

New FCCH Building

Construction & Commissioning Sep Estimate Sep Estimate 29 8/1/07 12/31/09

Occupancy 3 1/1/10 3/31/10

Group A Projects - Concourse Connector

1 Undercroft Renovation - create UG parking adjacent to the ex jail building This project will not be implemented at this time

2 Tunnel for Staff/Public, Detainees, & Utilities (from PL north of Mound St) $1,582,000 $6,325,000 $7,907,000 12 10/1/08 9/30/09

3 Undercroft Renn. - tie the tunnel into the HOJ bsmt $60,000 $238,000 $298,000 3 5/1/09 7/31/09

4 Entry pavilion & connecting structure to Concourse $1,039,000 $4,153,000 $5,192,000 12 1/1/09 12/31/09

5 Redevelopment of Ben Franklin Plaza $605,000 $2,420,000 $3,025,000 6 7/1/09 12/31/09

6 Streetscape improvements along the south side of Mound $60,000 $242,000 $302,000 3 9/1/09 11/30/09

7 Create a temporary entry to Muni from the Concourse as req'd This project will not be implemented at this time

8 Security revisions in the Concourse $153,000 $611,000 $764,000 3 10/1/09 12/31/09

9 Way-finding & IT upgrades in the Concourse $153,000 $611,000 $764,000 3 10/1/09 12/31/09

10 Undercroft Renn. - loading dock & parking area consolidation $322,000 $1,287,000 $1,609,000 9 2/1/11 10/31/11

11 Security improvements at the Jail Sally-port $322,000 $1,287,000 $1,609,000 9 2/1/11 10/31/11

Close the High St entry & dismantle the security checkpoint By PFM NIC NIC 1 4/1/10 4/30/10

Group A Subtotals $4,296,000 $17,174,000 $21,470,000

Group B Projects - HOJ Core, Shell, & Infrastructure Renovation

1 HOJ - Create temp'y space for the Law Library in the 6th floor of Muni $91,000 $363,000 $454,000 3 10/1/09 12/31/09

2 HOJ - Hazardous Materials Abatement $1,498,000 $5,992,000 $7,490,000 6 4/1/10 9/30/10

3 HOJ - Chilled Water 'Loop' Piping $275,000 $1,100,000 $1,375,000 6 7/1/09 12/31/09

4 HOJ - Renovate the Exterior Envelope of the Building Weather Dependent $1,519,000 $6,075,000 $7,594,000 10 2/1/11 11/30/11

5 HOJ - Infrastructure, Core, Basement, and 11th Floor Renovation $5,360,000 $21,438,000 $26,798,000 12 5/1/11 4/30/12

Group B Subtotals $8,743,000 $34,968,000 $43,711,000

Group C Projects - HOJ Tenant Fit-out

1 HOJ - Tenant fit-out of six floors $2,247,000 $8,988,000 $11,235,000 12 4/1/11 12/31/11

2 HOJ - Tenant fit-out of 4 floors $1,789,000 $7,156,000 $8,945,000 10 1/1/12 6/30/12

Group C Subtotals $4,036,000 $16,144,000 $20,180,000

Group D Projects - Renovations in the existing FCCH Building

1 FCCH - Mezzanine construction between floors 2 and 3 Above PFM area $802,000 $3,206,000 $4,008,000 12 5/1/10 4/30/11

2 FCCH - Construct new floor over the closed monumental stairwell At Front St. $78,000 $311,000 $389,000 3 5/1/10 7/31/10

3 FCCH - Create a new Auditorium at the location of the High St entry $791,000 $3,163,000 $3,954,000 12 5/1/10 4/30/11

4 FCCH - Construct New Mezzanine over the Existing Auditorium $426,000 $1,702,000 $2,128,000 9 6/1/11 2/28/12

5 FCCH - Renovate existing Auditorium for Clerk of Domestic & Juvenile Court $165,000 $660,000 $825,000 4 12/1/11 3/31/12

6 FCCH - Reorient Access to the Elevator Banks in the existing FCCH $65,000 $258,000 $323,000 4 5/1/10 8/31/10

7 FCCH - Renovate the west portion of the 2nd floor Concourse area $161,000 $644,000 $805,000 4 5/1/10 8/31/10

8 FCCH - Renovate floors 4-6 to provide add'l Courtrooms to the Lower Tower $1,015,000 $4,060,000 $5,075,000 9 4/1/12 12/31/12

9 FCCH - Renovate the east portion of the 2nd floor Concourse area Must do in halves $238,000 $949,000 $1,187,000 12 5/1/10 4/30/11

Group D Subtotals $3,741,000 $14,953,000 $18,694,000

$83,239,000 Annual Encumbrance Schedule$104,055,000

Comp
8/2/2007

Comments  StartEstimated        
Hard Costs

Estimated         
Total Costs

Totals - All Projects - Encumbrance Schedule $20,816,000

$20,816,000 $83,239,000

Estimated        
Soft Costs

$104,055,000
Cash Flow Schedule

Annual Cash Demands
Totals - All Projects - Cash Flow Schedule
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Legend

Planning

Bidding & Awarding of  Construction Contracts

Construction

Occupancy

New FCCH Building

Construction & Commissioning

Occupancy

Group A Projects - Concourse Connector

1 Undercroft Renovation - create UG parking adjacent to the ex jail building

2 Tunnel for Staff/Public, Detainees, & Utilities (from PL north of Mound St) 113 113 113 113 113 113 113 113 113 113 113 113 113 113 527 527 527 527 527 527 527 527 527 527 527 528

3 Undercroft Renn. - tie the tunnel into the HOJ bsmt 4 4 4 4 4 4 4 4 4 4 4 5 5 6 79 79 80

4 Entry pavilion & connecting structure to Concourse 74 74 74 74 74 74 74 74 74 74 74 75 75 75 346 346 346 346 346 346 346 346 346 346 346 347

5 Redevelopment of Ben Franklin Plaza 43 43 43 43 43 43 43 43 43 43 43 44 44 44 345 345 345 345 345 345 350

6 Streetscape improvements along the south side of Mound 4 4 4 4 4 4 4 4 4 4 4 5 5 6 80 80 82

7 Create a temporary entry to Muni from the Concourse as req'd

8 Security revisions in the Concourse 17 17 17 17 17 17 17 17 17 203 203 205

9 Way-finding & IT upgrades in the Concourse 10 10 10 10 10 10 10 10 10 10 10 14 14 15 203 203 205

10 Undercroft Renn. - loading dock & parking area consolidation 26 26 26 26 26 26 26 26 26 26 26 1323

11 Security improvements at the Jail Sally-port 26 26 26 26 26 26 26 26 26 26 26 1323

Close the High St entry & dismantle the security checkpoint

Group A Subtotals

Group B Projects - HOJ Core, Shell, & Infrastructure Renovation

1 HOJ - Create temp'y space for the Law Library in the 6th floor of Muni 15 15 15 15 15 16 120 120 123

2 HOJ - Hazardous Materials Abatement    250 250 250 250 250 248 1000 1000 1000 1000 1000 992

3 HOJ - Chilled Water 'Loop' Piping 30 30 30 30 30 30 30 30 35 183 183 183 183 183 185

4 HOJ - Renovate the Exterior Envelope of the Building 169 169 169 169 169 169 169 169 6242

5 HOJ - Infrastructure, Core, Basement, and 11th Floor Renovation 447 447 447 447 447 447 447 447 23222

Group B Subtotals

Group C Projects - HOJ Tenant Fit-out

1 HOJ - Tenant fit-out of six floors    187 187 187 10674

2 HOJ - Tenant fit-out of 4 floors 8945

Group C Subtotals

Group D Projects - Renovations in the existing FCCH Building

1 FCCH - Mezzanine construction between floors 2 and 3 53 53 53 53 53 53 53 53 53 53 53 53 3372

2 FCCH - Construct new floor over the closed monumental stairwell 5 5 5 5 5 5 5 5 5 5 5 5 329

3 FCCH - Create a new Auditorium at the location of the High St entry 53 53 53 53 53 53 53 53 53 53 53 53 3318

4 FCCH - Construct New Mezzanine over the Existing Auditorium 28 28 28 28 28 28 28 28 28 28 28 28 1792

5 FCCH - Renovate existing Auditorium for Clerk of Domestic & Juvenile Court 11 11 11 11 11 11 11 11 11 11 11 11 693

6 FCCH - Reorient Access to the Elevator Banks in the existing FCCH 4 4 4 4 4 4 4 4 4 4 4 4 275

7 FCCH - Renovate the west portion of the 2nd floor Concourse area 11 11 11 11 11 11 11 11 11 11 11 11 673

8 FCCH - Renovate floors 4-6 to provide add'l Courtrooms to the Lower Tower 67 67 67 67 67 67 67 67 67 67 67 67 4271

9 FCCH - Renovate the east portion of the 2nd floor Concourse area 16 16 16 16 16 16 16 16 16 16 16 16 995

Group D Subtotals

0 0 0 0 0 0 0 248 248 248 248 248 248 248 248 248 248 248 256 256 259 574 574 574 920 920 920 935 1014 1364 1496 1416 1498 1730 1732 1665 498 550 548 1300 1916 1916 1916 1916 1908 1103 1103 1103

After 2010

$67,447,000

$49,215,000$2,500,000 $17,240,000 $10,100,000 $25,000,000

2010

8/2/2007

Totals - All Projects - Encumbrance Schedule

20092007

$15,777,000$1,240,000 $3,981,000 $15,610,000
Totals - All Projects - Cash Flow Schedule

2008


